New Linden Hill Road Working Group
Minutes
Monday, January 27, 2003, 9 a.m.
Skyline United Methodist Church

ATTENDEES:

Name Agency

Greg Levine Senator Sokola’s Office
Joe Miro State Representative
Leslie Darden Deacons Walk
Daniel Bove Creek Landing
Kelly Pitts DelDOT

Chris Costello DelDOT

Charlie Leary DelDOT

Ed Olivere DelDOT

Project Update:

The ground is frozen making work difficult. However, the installation of the underdrains,
is still taking place. A-Del will need several consecutive days of good weather, 40
degrees and above, to complete the Phase II paving and to do the traffic switch. After the
traffic switch, work will begin on the trail and the north side or the road. Once
temperatures are conducive to the work that needs to be done, A-Del will come back out
to place the final hotmix and stripe. In the meantime, the entrance at Zingo’s has been
paved, and potholes within the project limits have been patched. Upon completion of the
final paving, the Department will take out the timers, which currently control the traffic
signals in the area, and cut traffic loops to make the timing on the traffic signals more
optimal.

Questions and Discussion:

o A brief discussion took place about the emergency vehicle sensors on the lights. Yes,
there are sensors planned, which is part a universal system that will be used statewide.

e The next discussion was about the barrels being knocked over near the Route 7 end of
the project. It appears that kids in the community are knocking them over intentionally.
Chris informed the group to contact the Department when they’re down, and someone
will come out and put them back in place.

Next meeting, February 24, 2003 at Skyline United
Methodist Church at 9 A.M.

For questions or comments you may contact:
Area Engineer: Chris Costello, 326-4408
Project Supervisor: Charlie Leary, 456-9926
Public Relations: Bud Freel, 577-5100

Public Relations: Kelly Pitts, 760-2080



